



**Enel Alberta Wind Inc.**  
**(subsidiary of Enel Green Power North America, Inc.)**

The Commons, 1206 20 Ave SE  
Calgary, Alberta, T2G 1M8  
[www.enelgreenpower.com](http://www.enelgreenpower.com)

9 September 2020

Dear Stakeholder

### **Grizzly Bear Creek Wind Power Project – Project Update Letter**

You are receiving this project update letter because you live or own land near the Grizzly Bear Creek Wind Power Project (the Project). The Project is being developed by Wild Run L.P. through its general partner, Enel Alberta Wind Inc. which is a subsidiary of Enel Green Power North America, Inc. (EGP).

EGP greatly values our relationship with the community, and we are committed to engaging and consulting with all affected stakeholders. This project update letter provides up-to-date information on the Project and provides the opportunity to seek your feedback.

In June 2020 we issued a Project newsletter which detailed the proposed layout and turbine changes, the updated project schedule and an update on ongoing assessments and studies. In the intervening time, EGP have been working to refine the project layout and the project schedule, the following table provides an update to the anticipated project schedule.

<b>TIMELINE</b>	<b>PROJECT MILESTONE</b>
Q3 2020	Layout optimization
Q1 2021	Consultation update
Q1 2021	Submit amendment application to the Alberta Utilities Commission (AUC)
Q3 2021	Site mobilization and construction start
Q3 2022	Commercial operation

It is expected that construction will now commence in Q3 2021, which is delayed from the previously indicated construction start date of Q3 2020 due to market and supply chain uncertainties attributed to COVID-19. Over the next year EGP will be investigating potential changes to the turbine technology and layout in order to optimize the layout and improve project economics. Careful consideration will be given to environmental impacts as well as noise, shadow flicker and visual impacts.

A further project update will be provided as the project progresses and the layout and project schedule are refined. If you have any questions in relation to this update letter, or any questions about the Project in general, please contact our consultation agent:

Michael Stafford  
Tel: **403-808-5199**  
Email: [mstafford@akodaland.com](mailto:mstafford@akodaland.com)