



Thursday, August 9, 2018
PLAN OF THE DAY (PoD)

HillTopper Wind Farm
74 WTC's
GE 2.50 MW
185 MW Capacity



Substantial Completion
COD

Wednesday, October 31, 2018
Saturday, December 1, 2018

TODAY'S WEATHER FORECAST

Conditions	PM Thunderstorms	Wind Direction	SSE	Wind Speed	5-10 mph	Dew Point	65%	Temperature	81 °F	68 °F	Humidity	54%	Precipitation	20%
------------	------------------	----------------	-----	------------	----------	-----------	-----	-------------	-------	-------	----------	-----	---------------	-----

DAILY ROAD CLOSURES/BLOCKAGES

Please help keep our guys safe and watch speeds in marked construction areas.

Extended Road Closure For Pulverization and Cement Stabilization will be on 600th from 1375th to C08.
This Road Closure will Extend Through Wednesday, 8/8

Extended Road Closure For Pulverization and Cement Stabilization will be on 500th from E2 to CR 9.
This Road Closure will Extend Through Thursday, 8/9


Extended Road Closure For Strengthening Slabs on 1150th from 500th - 600th.
This Road Closure will Extend through Monday 8/13


Extended Road Closure For Strengthening Slabs on 600th from 1150th to CH 9.
This Road Closure will Extend through Monday 8/13

Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from B10 to CR 10.
This Road Closure will Extend Through Monday, 8/20

Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A03 to CR 12.
This Road Closure will Extend Through Wednesday, 8/22

Extended Road Closure Notice





Thursday 8/9

Extended Road Closure For Strengthening Slabs on 1150th from 500th - 600th.
 This Road Closure will Extend through Monday 8/13.

Extended Road Closure For Strengthening Slabs on 600th from 1150th to CH 9.
 This Road Closure will Extend through Monday 8/13.

Extended Road Closure For Pulverization and Cement Stabilization will be on 600th from 1375th to C08.
 This Road Closure will Extend Through Wednesday, 8/8.

Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A03 to CR 12.
 This Road Closure will Extend Through Wednesday, 8/22.

Extended Road Closure For Pulverization and Cement Stabilization will be on 500th from E2 to CR 9.
 This Road Closure will Extend Through Thursday, 8/9.

Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from B10 to CR 10.
 This Road Closure will Extend Through Monday, 8/20.

CRANE CROSSINGS

- Crossing #10 (1400th) - 8/9/18 - 10AM - 11AM
- Crossing #4 (300th) - 8/9/18 - 3PM - 6PM (DUCKING LINE)
- Crossing #9 (400th) - 8/10/18 - 8AM - 11PM (Ducking T-Line)
- Crossing #3 (South 1500th) - 8/10/18 - 5PM - 8PM (DUCKING LINE)
- Crossing #8 (1350th) - 8/11/18 - 8AM - 9AM

Please contact the following people if there are any questions.

- Daniel Sheehan - dsheehan@swiftcurrentenergy.com
- Antonio Bombaci - antonio.bombaci@enel.com
- Moris Schiavoni - moris.schiavoni@enel.com