



Saturday, August 11, 2018  
PLAN OF THE DAY (PoD)

HillTopper Wind Farm  
74 WTC's  
GE 2.50 MW  
185 MW Capacity



Substantial Completion	Wednesday, October 31, 2018
COD	Saturday, December 1, 2018

**TODAY'S WEATHER FORECAST**


Conditions	Sunny	Wind Direction	L&V	Wind Speed	Light & Variable	Dew Point	48 °F	Temperature	86 °F	63 °F	Humidity	77%	Precipitation	30%
------------	-------	----------------	-----	------------	------------------	-----------	-------	-------------	-------	-------	----------	-----	---------------	-----


**DAILY ROAD CLOSURES/BLOCKAGES**

Please help keep our guys safe and watch speeds in marked construction areas.

**Extended Road Closure Notice  
(For Public Road Works)**

- Effective Saturday - Extended Road Closure on 600th from CH 9 to 1150th. This Road Closure will Extend Through Wednesday, 8/22
- Effective Saturday - Extended Road Closure on 1150th from 500th to 600th. This Road Closure will Extend Through Thursday, 8/23.
- Effective Saturday - Extended Road Closure on 1400th from CH 10 to D07. This Road Closure will Extend Through Tuesday, 8/21.
- Effective Saturday - Extended Road Closure on 1150th from B10 to CR 10. This Road Closure will Extend Through Monday, 8/20
- Effective Saturday - Extended Road Closure on 950th from A03 to CR 12. This Road Closure will Extend Through Wednesday, 8/22
- Effective Saturday - Extended Road Closure For Jump Bridge Removal will be on 1400th from 275th to 400th. This Road Closure will Extend Through Monday, 8/13
- Effective Wednesday - Extended Road Closure on 600th from C08 to 1150th. This Road Closure will Extend Through Friday, 8/24.
- Effective Thursday - Extended Road Closure on 1150th from 600th to 700th (CH 10). This Road Closure will Extend Through Friday, 8/24





Extended Road Closure For Strengthening Slabs on 1150th from 500th - 600th.  
 This Road Closure will Extend through Monday 8/13.

Extended Road Closure For Strengthening Slabs on 600th from 1150th to CH 9.  
 This Road Closure will Extend through Monday 8/13.

Extended Road Closure For Pulverization and Cement Stabilization will be on 600th from 1375th to C08.  
 This Road Closure will Extend Through Wednesday, 8/8.

Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A03 to CR 12.  
 This Road Closure will Extend Through Wednesday, 8/22.

Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from B10 to CR 10.  
 This Road Closure will Extend Through Monday, 8/20.

Extended Road Closure on 1400th from CH 10 to D07.  
 This Road Closure will Extend Through Tuesday, 8/21.

**Monday 8/13**

Extended Road Closure on 600th from CH 9 to 1150th.  
 This Road Closure will Extend Through Wednesday, 8/22

**Tuesday 8/14**

Extended Road Closure on 1150th from 500th to 600th.  
 This Road Closure will Extend Through Thursday, 8/23.

**Wednesday 8/15**

Extended Road Closure on 600th from C08 to 1150th.  
 This Road Closure will Extend Through Friday, 8/24.

**Thursday 8/16**

Extended Road Closure on 1150th from 600th to 700th (CH 10).  
 This Road Closure will Extend Through Friday, 8/24

**CRANE CROSSINGS**

- Crossing #8 (1350th) - 8/13/18 - 8am - 9am
- Crossing #7 (350th) - 8/14/18 - 3pm - 6pm
- Crossing #7 (350th) - 8/15/18 - 8am - 10am
- Crossing #8 (1350th) - 8/15/18 - 10am - 12 pm
- Crossing #6 (1400th) - 8/16/18 - 8 am - 11am

- Line Drop Crossings #5 Estimated Date August 20th at 8am
- Line Drop Crossings #4 Estimated Date August 21st or 22nd at 8am
- Line Drop Crossings #3 Estimated Date August 22nd or 23rd at 8am

Please contact the following people if there are any questions.

- Daniel Sheehan - dsheehan@swiftcurrentenergy.com
- Antonio Bombaci - antonio.bombaci@enel.com
- Moris Schiavoni - moris.schiavoni@enel.com