



Wednesday, August 15, 2018
PLAN OF THE DAY (PoD)

HillTopper Wind Farm
74 WTC's
GE 2.50 MW
185 MW Capacity



Substantial Completion
COD

Wednesday, October 31, 2018
Saturday, December 1, 2018

TODAY'S WEATHER FORECAST

Conditions	Mostly Sunny	Wind Direction	L&V	Wind Speed	Light & Variable	Dew Point	48 °F	Temperature	87 °F	64 °F	Humidity	88%	Precipitation	0%
------------	--------------	----------------	-----	------------	------------------	-----------	-------	-------------	-------	-------	----------	-----	---------------	----

DAILY ROAD CLOSURES/BLOCKAGES

Please help keep our guys safe and watch speeds in marked construction areas.

Road Closure For Strengthening Slabs on 1150th from 500th - 600th.
This Road Closure will Extend through Wednesday 8/15.

Extended Road Closure For Pulverization and Cement Stabilization will be on 600th from 1150th to C08.
This Road Closure will Extend Through Wednesday, 8/25.


Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A03 to CR 12.
This Road Closure will Extend Through Saturday, 8/25.


Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from B10 to CR 10.
This Road Closure will Extend Through Thursday, 8/23.

Extended Road Closure on 1400th from CH 10 to D07.
This Road Closure will Extend Through Wednesday, 8/22.

Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from E08 to CR 10.
This Road Closure will Extend Through Tuesday, 8/28.

**Extended Road Closure Notice
(For Public Road Works)**





- CRANE CROSSINGS**
- OFFLOAD**
- Crossing #16 - 8/15/18
 - Crossing #27 (1375th, D04 - D06) - 8/17/18
 - Crossing #20 (CH 10) - 8/20/18 - 9AM - 12PM
- BASE/MID**
- Crossing #6 - 8/15/18
 - Ducking T-Line @ G02 - 8/16/18
 - Crossing #5 - 8/20/18
 - Crossing #4 - 8/22/18
 - Crossing #3 - 8/23/18
- Top Out**
- Crossing #10 - 8/15/18
 - Crossing #9 - 8/16/18 (Partial Breakdown/Duck)
 - Crossing #8 - 8/17/18
 - Crossing #7 - 8/18/18

Wednesday 8/15

Road Closure For Strengthening Slabs on 1150th from 500th - 600th.
This Road Closure will Extend through Wednesday 8/15.

Extended Road Closure For Pulverization and Cement Stabilization will be on 600th from 1250th to C08.
This Road Closure will Extend Through Wednesday, 8/25.

Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A03 to CR 12.
This Road Closure will Extend Through Saturday, 8/25.

Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from B10 to CR 10.
This Road Closure will Extend Through Thursday, 8/23.

Extended Road Closure on 1400th from CH 10 to D07.
This Road Closure will Extend Through Wednesday, 8/22.

Monday 8/20

Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from E08 to CR 10.
This Road Closure will Extend Through Tuesday, 8/28.

CRANE CROSSINGS

OFFLOAD

- Crossing #16 - 8/15/18
- Crossing #27 (1375th, D04 - D06) - 8/17/18
- Crossing #20 (CH 10) - 8/20/18 - 9AM - 12PM

BASE/MID

- Crossing #6 - 8/15/18
- Ducking T-Line @ G02 - 8/16/18
- Crossing #5 - 8/20/18
- Crossing #4 - 8/22/18
- Crossing #3 - 8/23/18

Top Out

- Crossing #10 - 8/15/18
- Crossing #9 - 8/16/18 (Partial Breakdown/Duck)
- Crossing #8 - 8/17/18
- Crossing #7 - 8/18/18

Line Drop Crossings #5 Estimated Date August 20th at 8am
Line Drop Crossings #4 Estimated Date August 22nd at 8am
Line Drop Crossings #3 Estimated Date August 23rd at 8am

Please contact the following people if there are any questions.
Daniel Sheehan - dsheehan@swiftcurrentenergy.com
Antonio Bombaci - antonio.bombaci@enel.com
Moris Schiavoni - moris.schiavoni@enel.com