



Saturday, August 18, 2018
PLAN OF THE DAY (PoD)

HillTopper Wind Farm
74 WTG's
GE 2.50 MW
185 MW Capacity



Substantial Completion Wednesday, October 31, 2018
COD Saturday, December 1, 2018

TODAY'S WEATHER FORECAST

Conditions	Mostly Sunny	Wind Direction	L&V	Wind Speed	Light & Variable	Dew Point	48 °F	Temperature	87 °F	64 °F	Humidity	88%	Precipitation	0%
------------	--------------	----------------	-----	------------	------------------	-----------	-------	-------------	-------	-------	----------	-----	---------------	----


DAILY ROAD CLOSURES/BLOCKAGES



Please help keep our guys safe and watch speeds in marked construction areas.

NOTICE: ON MONDAY AT 9:00AM WE ARE CLOSING CH10 FOR 3 HOURS FOR A CRANE CROSSING

**Extended Road Closure Notice
(For Public Road Works)**

- Extended Road Closure on 1400th from CH 10 to D07. This Road Closure will Extend Through Wednesday, 8/22.
- Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from B10 to CR 10. This Road Closure will Extend Through Thursday, 8/23.
- Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A03 to CR 12. This Road Closure will Extend Through Saturday, 8/25.
- Extended Road Closure For Pulverization and Cement Stabilization will be on 600th from 1250th to C08. This Road Closure will Extend Through Monday, 8/27.
- MONDAY: Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from E08 to CR 10. This Road Closure will Extend Through Tuesday, 8/28.





CRANE CROSSINGS

OFFLOAD

Crossing #20 (CH 10) - 8/20/18 - 9AM - 12PM
 Crossing #11 (CH 9) - 8/21/18 - 12PM - 3PM
 Crossing #21 (CH 9) - 8/22/18 - 12PM - 3PM

BASE/MID

Crossings #5 - 8/20/18 at 8am
 Crossings #4 - 8/23/18 at 8am
 Crossings #3 - 8/24/18 at 8am
 Crossing #16 - 8/27/18 at 9AM

Top Out

Crossing #8 - 8/20/18
 Crossing #7 - 8/21/18
 Crossing #1 - 8/21/18 at 2PM - 5PM

**On Monday at 9AM we are closing CH 10
 for 3 hours for a crane crossing**

Saturday 8/18

Extended Road Closure For Pulverization and Cement Stabilization will be on 600th from 1150th to C08.
 This Road Closure will Extend Through Monday, 8/27.

Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A03 to CR 12.
 This Road Closure will Extend Through Saturday, 8/25.

Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from B10 to CR 10.
 This Road Closure will Extend Through Thursday, 8/23.

Extended Road Closure on 1400th from CH 10 to D07.
 This Road Closure will Extend Through Wednesday, 8/22.

Monday 8/20

Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from E08 to CR 10.
 This Road Closure will Extend Through Tuesday, 8/28.

CRANE CROSSINGS

OFFLOAD

Crossing #20 (CH 10) - 8/20/18 - 9AM - 12PM
 Crossing #11 (CH 9) - 8/21/18 - 12PM - 3PM
 Crossing #21 (CH 9) - 8/22/18 - 12PM - 3PM

BASE/MID

Crossings #5 - 8/20/18 at 8am
 Crossings #4 - 8/23/18 at 8am
 Crossings #3 - 8/24/18 at 8am
 Crossing #16 - 8/27/18 at 9AM

Top Out

Crossing #8 - 8/20/18
 Crossing #7 - 8/21/18
 Crossing #1 - 8/21/18 at 2PM - 5PM

Please contact the following people if there are any questions.

Daniel Sheehan - dsheehan@swiftcurrentenergy.com
 Antonio Bombaci - antonio.bombaci@enel.com
 Moris Schiavoni - moris.schiavoni@enel.com