



Tuesday, August 21, 2018
PLAN OF THE DAY (PoD)

HillTopper Wind Farm
74 WTG's
GE 2.50 MW
185 MW Capacity



Substantial Completion Wednesday, October 31, 2018
COD Saturday, December 1, 2018

TODAY'S WEATHER FORECAST

Conditions	CLOUDY	Wind Direction	S	Wind Speed	10-15 MPH	Dew Point	68 °F	Temperature	80 °F	66 °F	Humidity	98%	Precipitation	60%
------------	--------	----------------	---	------------	-----------	-----------	-------	-------------	-------	-------	----------	-----	---------------	-----

DAILY ROAD CLOSURES/BLOCKAGES

Please help keep our guys safe and watch speeds in marked construction areas.

NOTICE: ON TUESDAY AT 9:00AM WE ARE CLOSING CH10 FOR 3 HOURS FOR A CRANE CROSSING

Extended Road Closure on 1400th from CH 10 to D07.
This Road Closure will Extend Through Wednesday, 8/22.

Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from B10 to CR 10.
This Road Closure will Extend Through Thursday, 8/23.


Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A03 to CR 12.
This Road Closure will Extend Through Saturday, 8/25.



Extended Road Closure For Pulverization and Cement Stabilization will be on 600th from 1250th to C08.
This Road Closure will Extend Through Monday, 8/27.

Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from E08 to CR 10.
This Road Closure will Extend Through Tuesday, 8/28.

WEDNESDAY - Extended Road Closure For Pulverization and Cement Stabilization will be on 300th from H03 to 1750th.
This Road Closure will Extend Through Thursday, 8/30.

**Extended Road Closure Notice
(For Public Road Works)**





CRANE CROSSINGS

OFFLOAD

Crossing #20 (CH 10) - 8/21/18 - 9AM - 12PM
 Crossing #11 (CH 9) - 8/21/18 - 12PM - 3PM
 Crossing #21 (CH 9) - 8/22/18 - 12PM - 3PM

BASE/MID

Crossings #5 - 8/21/18 at 2pm
 Crossings #4 - 8/24/18 at 12pm
 Crossings #3 - 8/25/18 at 12pm
 Crossing #16 - 8/27/18 at 9AM

Top Out

Crossing #8 - 8/21/18
 Crossing #7 - 8/22/18
 Crossing #1 - 8/22/18 at 2PM - 5PM

**On Tuesday at 9AM we are closing CH 10
 for 3 hours for a crane crossing**

Tuesday 8/21

Extended Road Closure For Pulverization and Cement Stabilization will be on 600th from 1250th to C08.
 This Road Closure will Extend Through Monday, 8/27.

Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A03 to CR 12.
 This Road Closure will Extend Through Saturday, 8/25.

Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from B10 to CR 10.
 This Road Closure will Extend Through Thursday, 8/23.

Extended Road Closure on 1400th from CH 10 to D07.
 This Road Closure will Extend Through Wednesday, 8/22.

Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from E08 to CR 10.
 This Road Closure will Extend Through Tuesday, 8/28.

Wednesday 8/22

Extended Road Closure For Pulverization and Cement Stabilization will be on 300th from H03 to 1750th.
 This Road Closure will Extend Through Thursday, 8/30.

CRANE CROSSINGS

OFFLOAD

Crossing #20 (CH 10) - 8/21/18 - 9AM - 12PM
 Crossing #11 (CH 9) - 8/21/18 - 12PM - 3PM
 Crossing #21 (CH 9) - 8/22/18 - 12PM - 3PM

BASE/MID

Crossings #5 - 8/21/18 at 2pm
 Crossings #4 - 8/24/18 at 12pm
 Crossings #3 - 8/25/18 at 12pm
 Crossing #16 - 8/27/18 at 9am

Top Out

Crossing #8 - 8/21/18
 Crossing #7 - 8/22/18
 Crossing #1 - 8/22/18 at 2PM - 5PM

Please contact the following people if there are any questions.

Daniel Sheehan - dsheehan@swiftcurrentenergy.com
 Antonio Bombaci - antonio.bombaci@enel.com
 Moris Schiavoni - moris.schiavoni@enel.com