



Wednesday, August 22, 2018
PLAN OF THE DAY (PoD)

HillTopper Wind Farm
74 WTC's
GE 2.50 MW
185 MW Capacity



Substantial Completion	Wednesday, October 31, 2018
COD	Saturday, December 1, 2018

TODAY'S WEATHER FORECAST

Conditions	CLOUDY	Wind Direction	NW	Wind Speed	10-15 MPH	Dew Point	67 -F	Temperature	78 °F	60 °F	Humidity	100%	Precipitation	20%
------------	--------	----------------	----	------------	-----------	-----------	-------	-------------	-------	-------	----------	------	---------------	-----

DAILY ROAD CLOSURES/BLOCKAGES

Please help keep our guys safe and watch speeds in marked construction areas.

Extended Road Closure on 1400th from CH 10 to D07.
This Road Closure will Extend Through Wednesday, 8/22.

Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from B10 to CR 10.
This Road Closure will Extend Through Thursday, 8/23.

Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A03 to CR 12.
This Road Closure will Extend Through Saturday, 8/25.


Extended Road Closure For Pulverization and Cement Stabilization will be on 600th from 1250th to C08.
This Road Closure will Extend Through Monday, 8/27.



Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from E08 to CR 10.
This Road Closure will Extend Through Tuesday, 8/28

Extended Road Closure For Pulverization and Cement Stabilization will be on 300th from H03 to 1750th.
This Road Closure will Extend Through Thursday, 8/30.

THURSDAY - Extended Road Closure For Pulverization and Cement Stabilization will be on 1039th from A01 to CH 12.
This Road Closure will Extend Through Tuesday, 9/4.

**Extended Road Closure Notice
(For Public Road Works)**





CRANE CROSSINGS

OFFLOAD
 Crossing #21 (CH 9) - 8/22/18 - 12PM

BASE/MID
 Crossing #2 - 8/22
 Crossings #4 - 8/24/18 at 2pm
 Crossings #3 - 8/27/18 at 9am
 Crossing #16 - 8/27/18 at 12pm

Top Out
 Crossing #7 - 8/22/18
 Crossing #1 - 8/23/18 at 9am

Wednesday 8/22

- Extended Road Closure For Pulverization and Cement Stabilization will be on 600th from 1250th to C08.
This Road Closure will Extend Through Monday, 8/27.
- Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A03 to CR 12.
This Road Closure will Extend Through Saturday, 8/25.
- Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from B10 to CR 10.
This Road Closure will Extend Through Thursday, 8/23.
- Extended Road Closure on 1400th from CH 10 to D07.
This Road Closure will Extend Through Wednesday, 8/22.
- Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from E08 to CR 10.
This Road Closure will Extend Through Tuesday, 8/28.
- Extended Road Closure For Pulverization and Cement Stabilization will be on 300th from H03 to 1750th.
This Road Closure will Extend Through Thursday, 8/30.

Thursday 8/23

- Extended Road Closure For Pulverization and Cement Stabilization will be on 1039th from A01 to CH 12.
This Road Closure will Extend Through Tuesday, 9/4.

CRANE CROSSINGS

OFFLOAD

Crossing #21 (CH 9) - 8/22/18 - 12PM

BASE/MID

Crossing #2 - 8/22

Crossings #4 - 8/24/18 at 2pm
 Crossings #3 - 8/27/18 at 9am
 Crossing #16 - 8/27/18 at 12pm

Top Out

Crossing #7 - 8/22/18

Crossing #1 - 8/23/18 at 9am

Please contact the following people if there are any questions.
 Daniel Sheehan - dsheehan@swiftcurrentenergy.com
 Antonio Bombaci - antonio.bombaci@enel.com
 Moris Schiavoni - moris.schiavoni@enel.com