



Thursday, August 23, 2018  
PLAN OF THE DAY (PoD)

HillTopper Wind Farm  
74 WTG's  
GE 2.50 MW  
185 MW Capacity



Substantial Completion Wednesday, October 31, 2018  
COD Saturday, December 1, 2018

**TODAY'S WEATHER FORECAST**

Conditions	CLOUDY	Wind Direction	NW	Wind Speed	10-15 MPH	Dew Point	67 °F	Temperature	78 °F	60 °F	Humidity	100%	Precipitation	20%
------------	--------	----------------	----	------------	-----------	-----------	-------	-------------	-------	-------	----------	------	---------------	-----

**DAILY ROAD CLOSURES/BLOCKAGES**

Please help keep our guys safe and watch speeds in marked construction areas.

Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from B10 to CR 10. This Road Closure will Extend Through Thursday, 8/23.

Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A03 to CR 12. This Road Closure will Extend Through Saturday, 8/25.


Extended Road Closure For Pulverization and Cement Stabilization will be on 600th from 1150th to C08. This Road Closure will Extend Through Monday, 8/27.



Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from E08 to CR 10. This Road Closure will Extend Through Tuesday, 8/28.

Extended Road Closure For Pulverization and Cement Stabilization will be on 1039th from A01 to CH 12. This Road Closure will Extend Through Tuesday, 9/4.

**TUESDAY** - Extended Road Closure For Pulverization and Cement Stabilization will be on 300th from H03 to 1750th. This Road Closure will Extend Through Thursday, 8/30.

**Extended Road Closure Notice  
(For Public Road Works)**





**CRANE CROSSINGS**

**OFFLOAD**  
 Crossing #21 (CH 9) - 8/23/18 - 12PM  
 Crossing #12 (CH 9) - 8/23/18

**BASE/MID**  
 Crossings #4 - 8/24/18 at 2pm  
 Crossings #3 - 8/27/18 at 9am  
 Crossing #16 - 8/27/18 at 12pm

**Top Out**  
 Crossing #1 - 8/23/18 at 9am

**Thursday 8/23**

- Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from B10 to CR 10. This Road Closure will Extend Through Thursday, 8/23.
- Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A03 to CR 12. This Road Closure will Extend Through Saturday, 8/25.
- Extended Road Closure For Pulverization and Cement Stabilization will be on 600th from 1250th to C08. This Road Closure will Extend Through Monday, 8/27.
- Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from E08 to CR 10. This Road Closure will Extend Through Tuesday, 8/28.
- Extended Road Closure For Pulverization and Cement Stabilization will be on 300th from H03 to 1750th. This Road Closure will Extend Through Thursday, 8/30.
- Extended Road Closure For Pulverization and Cement Stabilization will be on 1039th from A01 to CH 12. This Road Closure will Extend Through Tuesday, 9/4.

**CRANE CROSSINGS**

- OFFLOAD**  
 Crossing #21 (CH 9) - 8/23/18 - 12PM  
 Crossing #12 (CH 9) - 8/23/18
- BASE/MID**  
 Crossings #4 - 8/24/18 at 2pm  
 Crossings #3 - 8/27/18 at 9am  
 Crossing #16 - 8/27/18 at 12pm
- Top Out**  
 Crossing #1 - 8/23/18 at 9am

Please contact the following people if there are any questions.  
 Daniel Sheehan - dsheehan@swiftcurrentenergy.com  
 Antonio Bombaci - antonio.bombaci@enel.com  
 Moris Schiavoni - moris.schiavoni@enel.com