



**Tuesday, August 28, 2018**  
**PLAN OF THE DAY (PoD)**

**HillTopper Wind Farm**  
 74 WTC's  
 GE 2.50 MW  
**185 MW Capacity**



Substantial Completion	Wednesday, October 31, 2018
COD	Saturday, December 1, 2018

**TODAY'S WEATHER FORECAST**

Conditions	SUNNY	Wind Direction	S	Wind Speed	10-20 MPH	Dew Point	52 -F	Temperature	91 'F	75 'F	Humidity	78%	Precipitation	10%
------------	-------	----------------	---	------------	-----------	-----------	-------	-------------	-------	-------	----------	-----	---------------	-----


**DAILY ROAD CLOSURES/BLOCKAGES**


Please help keep our guys safe and watch speeds in marked construction areas.

Tuesday 8/28	Extended Road Closure For Cement Stabilization will be on 600th from 1150th to C08. This Road Closure will Extend Through Wednesday, 8/29
Tuesday 8/28	Extended Road Closure For Cement Stabilization will be on 1150th from E08 to CR 10. This Road Closure will Extend Through Thursday, 8/30
Tuesday 8/28	Extended Road Closure For Asphalt Paving will be on CH 12 from 1150th to 937th. This Road Closure will Extend Through Saturday, 9/1
Tuesday 8/28	Extended Road Closure For Pulverization and Cement Stabilization will be on 1039th from A01 to CH 12. This Road Closure will Extend Through Tuesday, 9/4
Tuesday 8/28	Road Closure For Culvert Installation will be #93 on 1375th from 500th to 600th
Tuesday 8/28	Road Closure For Culvert Installation will be #94 on 500th from 1375th to 1400th
Wednesday 8/29	Wednesday 8/29 - Extended Road Closure For Pulverization and Cement Stabilization will be on 300th from H03 to 1750th. This Road Closure will Extend Through Thursday, 9/6.
Wednesday 8/29	Wednesday 8/29 - Extended Road Closure For Pulverization and Cement Stabilization will be on 300th from H03 to 1750th. This Road Closure will Extend Through Thursday, 9/6.
Thursday 8/30	Road Closure For Culvert Installation will be #87 on 1750th from 300th to 400th
Friday 8/31	Road Closure For Culvert Installation will be #90 on 1750th from 300th to 400th
Saturday 9/1	Road Closure For Culvert Installation will be #89 on 1750th from 300th to 400th.
Tuesday 9/4	Road Closure For Culvert Installation will be #91 on 1750th from 300th to 400th.

**Extended Road Closure Notice  
 (For Public Road Works)**

**Planned culvert installs are circled. Planned road improvements are highlighted.**





**CRANE CROSSINGS**

**BASE/MID**

- Crossings #3 - 8/28/18 at 11am
- Crossing #16 - 8/29/18 at 11am
- Crossing #20 - 9/7/18 at 11am
- Crossing #11 - 9/10/18 at 11am

**Top Out**

- Crossing #6 - 8/29/18 at 2pm
- Crossing #5 - 9/5/18 at 11am

**\*\*NOTICE: POWER OUTAGES ARE POSSIBLE DURING CRANE CROSSINGS DUE TO LINE DROPS\*\***

**\*\*NOTICE: POWER OUTAGES ARE POSSIBLE DURING CRANE CROSSINGS DUE TO LINE DROPS\*\***

Please contact the following people if there are any questions.  
 Daniel Sheehan - dsheehan@swiftcurrentenergy.com  
 Antonio Bombaci - antonio.bombaci@enel.com  
 Moris Schiavoni - moris.schiavoni@enel.com