



Wednesday, August 29, 2018
PLAN OF THE DAY (PoD)

HillTopper Wind Farm
74 WTC's
GE 2.50 MW
185 MW Capacity



Substantial Completion	Wednesday, October 31, 2018
COD	Saturday, December 1, 2018

TODAY'S WEATHER FORECAST

Conditions	SUNNY	Wind Direction	S	Wind Speed	10-20 MPH	Dew Point	52 -F	Temperature	91 °F	75 °F	Humidity	78%	Precipitation	10%
------------	-------	----------------	---	------------	-----------	-----------	-------	-------------	-------	-------	----------	-----	---------------	-----


DAILY ROAD CLOSURES/BLOCKAGES



Please help keep our guys safe and watch speeds in marked construction areas.

Wednesday 8/29	Extended Road Closure For Cement Stabilization will be on 600th from 1150th to C08. This Road Closure will Extend Through Wednesday, 8/29
Wednesday 8/29	Extended Road Closure For Cement Stabilization will be on 1150th from E08 to CR 10. This Road Closure will Extend Through Thursday, 8/30
Wednesday 8/29	Extended Road Closure For Asphalt Paving will be on CH 12 from 1150th to 937th. This Road Closure will Extend Through Saturday, 9/1
Wednesday 8/29	Extended Road Closure For Pulverization and Cement Stabilization will be on 1039th from A01 to CH 12. This Road Closure will Extend Through Tuesday, 9/4
Wednesday 8/29	Extended Road Closure For Pulverization and Cement Stabilization will be on 300th from H03 to 1750th. This Road Closure will Extend Through Thursday, 9/6.
Wednesday 8/29	Road Closure For Culvert Installation will be #86 at Intersection of 300th and 1750th
Wednesday 8/29	Road Closure For Culvert Installation will be #93 on 1375th from 500th to 600th
Thursday 8/30	Road Closure For Culvert Installation will be #87 on 1750th from 300th to 400th
Friday 8/31	Road Closure For Culvert Installation will be #90 on 1750th from 300th to 400th
Saturday 9/1	Road Closure For Culvert Installation will be #89 on 1750th from 300th to 400th.
Tuesday 9/4	Road Closure For Culvert Installation will be #91 on 1750th from 300th to 400th.

**Extended Road Closure Notice
(For Public Road Works)**

Planned culvert installs are circled. Planned road improvements are highlighted.





CRANE CROSSINGS

BASE/MID

- Crossings #3 - 8/29/18 at 11am
- Crossing #16 - 8/30/18 at 11am
- Crossing #20 - 9/7/18 at 11am
- Crossing #11 - 9/10/18 at 11am

Rotor Build

- Crossing #4 - 8/30/18 at 5pm
- Crossing #3 - 8/31/18 at 12pm

Top Out

- Crossing #6 - 8/29/18 at 2pm
- Crossing #5 - 9/5/18 at 11am

****NOTICE: POWER OUTAGES ARE POSSIBLE DURING CRANE CROSSINGS DUE TO LINE DROPS****

Please contact the following people if there are any questions.
 Daniel Sheehan - dsheehan@swiftcurrentenergy.com
 Antonio Bombaci - antonio.bombaci@enel.com
 Moris Schiavoni - moris.schiavoni@enel.com