



**Thursday, August 30, 2018**  
**PLAN OF THE DAY (PoD)**

**HillTopper Wind Farm**  
 74 WTC's  
 GE 2.50 MW  
**185 MW Capacity**



Substantial Completion	Wednesday, October 31, 2018
COD	Saturday, December 1, 2018

**TODAY'S WEATHER FORECAST**

Conditions	Partly Cloudy	Wind Direction	NNW	Wind Speed	5-10 MPH	Dew Point	66 -F	Temperature	77 'F	57 'F	Humidity	94%	Precipitation	20%
------------	---------------	----------------	-----	------------	----------	-----------	-------	-------------	-------	-------	----------	-----	---------------	-----


**DAILY ROAD CLOSURES/BLOCKAGES**



Please help keep our guys safe and watch speeds in marked construction areas.

Thursday 8/30	Extended Road Closure For Cement Stabilization will be on 1150th from 600th to CR 10. This Road Closure will Extend Through Thursday, 8/30
Thursday 8/30	Extended Road Closure For Asphalt Paving will be on CH 12 from 1150th to 937th. This Road Closure will Extend Through Saturday, 9/1
Thursday 8/30	Extended Road Closure For Pulverization and Cement Stabilization will be on 1039th from A01 to CH 12. This Road Closure will Extend Through Tuesday, 9/4
Thursday 8/30	Extended Road Closure For Cement Stabilization will be on 1400th from F05 to 400th. This Road Closure will Extend Through Wednesday, 9/5.
Thursday 8/30	Extended Road Closure For Pulverization and Cement Stabilization will be on 300th from H03 to 1750th. This Road Closure will Extend Through Thursday, 9/6.
Thursday 8/30	Extended Road Closure For Pulverization and Cement Stabilization will be on 400th from H04 to 1750th. This Road Closure will Extend Through Friday, 9/8
Thursday 8/30	Extended Road Closure For Pulverization and Cement Stabilization will be on 400th from 1400th to 1500th. This Road Closure will Extend Through Friday, 9/8.
Thursday 8/30	Road Closure For Culvert Installation will be #87 on 1750th from 300th to 400th
Friday 8/31	Road Closure For Culvert Installation will be #90 on 1750th from 300th to 400th
Saturday 9/1	Road Closure For Culvert Installation will be #89 on 1750th from 300th to 400th.
Tuesday 9/4	Road Closure For Culvert Installation will be #91 on 1750th from 300th to 400th.

**Extended Road Closure Notice**  
**(For Public Road Works)**

**Planned culvert installs are circled. Planned road improvements are highlighted.**





**\*\*NOTICE: POWER OUTAGES ARE POSSIBLE DURING CRANE CROSSINGS DUE TO LINE DROPS\*\***

**CRANE CROSSINGS**

**BASE/MID**  
 Crossings #3 - 8/30/18 at 8:30am  
 Crossing #16 - 8/30/18 at 11am  
 Crossing #27 - 9/5/18 at 1pm  
 Crossing #20 - 9/7/18 at 9am  
 Crossing #21 - 9/10/18 at 12pm

**Rotor Build**  
 Crossing #4 - 8/30/18 at 12pm  
 Crossing #3 - 8/31/18 at 9am

**Top Out**  
 Crossing #6 - 8/29/18 at 2pm  
 Crossing #5 - 9/5/18 at 9am  
 Crossing #2 - 9/6/18 at 9am  
 Crossing #4 - 9/10/18 at 9am  
 Crossing #3 - 9/12/18 at 9am

Please contact the following people if there are any questions.  
 Daniel Sheehan - dsheehan@swiftcurrentenergy.com  
 Antonio Bombaci - antonio.bombaci@enel.com  
 Moris Schiavoni - moris.schiavoni@enel.com