



Friday, August 31, 2018
PLAN OF THE DAY (PoD)

HillTopper Wind Farm
 74 WTC's
 GE 2.50 MW
185 MW Capacity



Substantial Completion	Wednesday, October 31, 2018
COD	Saturday, December 1, 2018

TODAY'S WEATHER FORECAST

Conditions	Partly Cloudy	Wind Direction	NNW	Wind Speed	5-10 MPH	Dew Point	66 -F	Temperature	77 °F	57 °F	Humidity	94%	Precipitation	20%
------------	---------------	----------------	-----	------------	----------	-----------	-------	-------------	-------	-------	----------	-----	---------------	-----


DAILY ROAD CLOSURES/BLOCKAGES


Please help keep our guys safe and watch speeds in marked construction areas.

Friday 8/31	Extended Road Closure For Asphalt Paving will be on CH 12 from 1150th to 937th. This Road Closure will Extend Through Saturday, 9/1
Friday 8/31	Extended Road Closure For Pulverization and Cement Stabilization will be on 1039th from A01 to CH 12. This Road Closure will Extend Through Tuesday, 9/4
Friday 8/31	Extended Road Closure For Cement Stabilization will be on 1400th from F05 to 400th. This Road Closure will Extend Through Wednesday, 9/5.
Friday 8/31	Extended Road Closure For Pulverization and Cement Stabilization will be on 300th from H03 to 1750th. This Road Closure will Extend Through Thursday, 9/6.
Friday 8/31	Extended Road Closure For Pulverization and Cement Stabilization will be on 400th from H04 to 1750th. This Road Closure will Extend Through Friday, 9/8
Friday 8/31	Extended Road Closure For Pulverization and Cement Stabilization will be on 400th from 1400th to 1500th. This Road Closure will Extend Through Friday, 9/8.
Friday 8/31	Road Closure For Culvert Installation will be #87 on 1750th from 300th to 400th
Friday 8/31	Road Closure For Culvert Installation will be #27 & #26 on 400th from 1400th to 1500th
Friday 8/31	Road Closure For Culvert Installation will be #90 on 1750th from 300th to 400th
Saturday 9/1	Road Closure For Culvert Installation will be #89 on 1750th from 300th to 400th.
Tuesday 9/4	Road Closure For Culvert Installation will be #91 on 1750th from 300th to 400th.

Extended Road Closure Notice
(For Public Road Works)

Planned culvert installs are circled. Planned road improvements are highlighted.





****NOTICE: POWER OUTAGES ARE POSSIBLE DURING CRANE CROSSINGS DUE TO LINE DROPS****

- CRANE CROSSINGS**
- OFFLOAD**
 Crossing #21 - 9/1/18 @ 8AM
 Crossing #15 - 9/1/18 @ 12PM
 Crossing #13 - 9/1/18 @ 2PM
- BASE/MID**
 Crossing #27 - 9/5/18 at 1pm
 Crossing #20 - 9/7/18 at 9am
 Crossing #21 - 9/10/18 at 12pm
- Rotor Build**
 Crossing #3 - 8/31/18 at 9am
- Top Out**
 Crossing #5 - 9/5/18 at 9am
 Crossing #2 - 9/6/18 at 9am
 Crossing #4 - 9/10/18 at 9am
 Crossing #3 - 9/12/18 at 9am

Please contact the following people if there are any questions.
 Daniel Sheehan - dsheehan@swiftcurrentenergy.com
 Antonio Bombaci - antonio.bombaci@enel.com
 Moris Schiavoni - moris.schiavoni@enel.com