



Monday, June 25, 2018
 PLAN OF THE DAY (PoD)

HillTopper Wind Farm
 74 WTC's
 GE 2.50 MW
 185 MW Capacity



Substantial Completion
 COD

Wednesday, October 31, 2018
 Saturday, December 1, 2018

TODAY'S WEATHER FORECAST

Conditions	Cloudy	Wind Direction	N	Wind Speed	5-10 mph	Dew Point	68%	Temperature	73 F	61 F	Humidity	94%	Precipitation	80%
------------	--------	----------------	---	------------	----------	-----------	-----	-------------	------	------	----------	-----	---------------	-----

DAILY ROAD CLOSURES/BLOCKAGES

Please help keep our guys safe and watch speeds in marked construction areas.

Friday - 22 JUNE 18 Road Closures/Blockages

Works on hold due to weather

Saturday - 23 JUNE 18 Road Closures/Blockages

Works on hold due to weather

Monday - 25 JUNE 18 Road Closures/Blockages



Road Closure for Cement Stabilization will take place on 300th from 1600th to the POI.
 Road Closure For Asphalt will be on CH 12 from 937th - 1150th.

Extended Road Closure for Cement Stabilization will take place on 300th from 1600th to the POI. This closure will extend through Tuesday 7/3.

Extended Road Closure Notice

Extended Road Closure For Asphalt will reclose and be on CH 12 from 937th - 1150th. This Road Closure Will Extend Through Saturday 6/30.

Extended Road Closure For Asphalt will reclose and be on CH 12 from 937th - 1150th. This Road Closure Will Extend Through Saturday 6/30.



Extended Road Closure for Cement Stabilization will take place on 300th from 1600th to the POI. This closure will extend through Tuesday 7/3.

Monday 6/25
 Extended Road Closure For Asphalt be on CH 12 from 937th - 1150th.
 This Road Closure Will Extend Through Saturday 6/30.

Extended Road Closure For Road Stabilization will be on 300th from 1600th to the POI.
 This Road Closure Will Extend Through Tuesday 7/3.

Please contact the following people if there are any questions.
 Daniel Sheehan - dsheehan@swiftcurrentenergy.com
 Antonio Bombaci - antonio.bombaci@enel.com