



Saturday, July 7, 2018
PLAN OF THE DAY (PoD)

HillTopper Wind Farm
74 WTC's
GE 2.50 MW
185 MW Capacity



Substantial Completion	Wednesday, October 31, 2018
COD	Saturday, December 1, 2018

TODAY'S WEATHER FORECAST

Conditions	Sunny	Wind Direction	NE	Wind Speed	5-10 mph	Dew Point	42%	Temperature	82 °F	54 °F	Humidity	60%	Precipitation	10%
------------	-------	----------------	----	------------	----------	-----------	-----	-------------	-------	-------	----------	-----	---------------	-----

DAILY ROAD CLOSURES/BLOCKAGES

Please help keep our guys safe and watch speeds in marked construction areas.

Saturday - 7JUL18 Road Closures/Blockages

Road Closure for Asphalt Paving will take place on 300th from 1600th to the POI.
Road Closure For Asphalt Paving will be on CH 12 from 937th to 1150th.
Road Closure For Culvert Replacements will be #48 on 1039th from 700th (CH 10) to 950th (CH 12)

Sunday - 8JUL18 Road Closures/Blockages

No work planned



Monday - 9JUL18 Road Closures/Blockages

Road Closure For Culvert Replacements will be #48 on 1039th from 700th (CH 10) to 950th (CH 12)

Extended Road Closure For Asphalt Paving will be on CH 12 from 937th to 1150th. This Road Closure Will Extend Through Saturday 7/7.

Extended Road Closure Notice

Extended Road Closure For Culvert Replacements will be #48 on 1039th from 700th (CH 10) to 950th (CH 12). This Road Closure Will Extend Through Tuesday 7/7.



Saturday 7/7

Extended Road Closure For Culvert Replacements will be #48 on 1037th from 700th (CH 10) to 950th (CH 12)
This Road Closure Will Extend Through Tuesday 7/10.

Road Closure For Asphalt Paving will be on 300th from 1600th (CH 1) to the POI.

Please contact the following people if there are any questions.

Daniel Sheehan - dsheehan@swiftcurrentenergy.com

Antonio Bombaci - antonio.bombaci@enel.com