
	Sunday, July 22, 2018 PLAN OF THE DAY (PoD)	HillTopper Wind Farm 74 WTG's GE 2.50 MW 185 MW Capacity		Substantial Completion Wednesday, October 31, 2018
				COD Saturday, December 1, 2018


TODAY'S WEATHER FORECAST

Conditions	Mostly Cloudy	Wind Direction	NW	Wind Speed	10-20 mph	Dew Point	51%	Temperature	79 F	66 F	Humidity	90%	Precipitation	30%
------------	---------------	----------------	----	------------	-----------	-----------	-----	-------------	------	------	----------	-----	---------------	-----

DAILY ROAD CLOSURES/BLOCKAGES

Please help keep our guys safe and watch speeds in marked construction areas.

Sunday - 22JUL18 Road Closures/Blockages	Extended Road Closure For Cement Stabilization will be on 300th from The POI to H07. Extended Road Closure For Cement Stabilization will be on 1350th & 350th. Extended Road Closure For Cement Stabilization will be on 400th from F01 to 1400th. Extended Road Closure For Cement Stabilization will be on 1400th from IL 54 to 275th Extended Road Closure For Cement Stabilization will be on 275th and 200th. Extended Road Closure For Culvert Replacements will be on 1150th from The North Laydown Yard to CH 12.
Monday - 23JUL18 Road Closures/Blockages	Extended Road Closure For Cement Stabilization will be on 300th from The POI to H07. Extended Road Closure For Cement Stabilization will be on 1350th & 350th. Extended Road Closure For Cement Stabilization will be on 400th from F01 to 1400th. Extended Road Closure For Cement Stabilization will be on 1400th from IL 54 to 275th Extended Road Closure For Cement Stabilization will be on 275th and 200th. Extended Road Closure For Culvert Replacements will be on 1150th from The North Laydown Yard to CH 12. Road Closure For Asphalt will be on 400th from IL 54 to F01. Extended Road Closure For Cement Stabilization will be on 400th from 1600th to H04.
Tuesday - 24JUL18 Road Closures/Blockages	Extended Road Closure For Cement Stabilization will be on 300th from The POI to H07. Extended Road Closure For Cement Stabilization will be on 1350th & 350th. Extended Road Closure For Cement Stabilization will be on 400th from F01 to 1400th. Extended Road Closure For Cement Stabilization will be on 1400th from IL 54 to 275th Extended Road Closure For Cement Stabilization will be on 275th and 200th. Extended Road Closure For Culvert Replacements will be on 1150th from The North Laydown Yard to CH 12. Road Closure For Asphalt will be on 400th from IL 54 to F01. Extended Road Closure For Cement Stabilization will be on 400th from 1600th to H04. Extended Road Closure For Asphalt will be on 1500th from G03 to South Laydown. Extended Road Closure For Asphalt on 300th to 1500th to 1600th.
Wednesday - 25JUL18 Road Closures/Blockages	Extended Road Closure For Cement Stabilization will be on 300th from The POI to H07. Extended Road Closure For Cement Stabilization will be on 1350th & 350th. Extended Road Closure For Cement Stabilization will be on 400th from F01 to 1400th. Extended Road Closure For Cement Stabilization will be on 1400th from IL 54 to 275th Extended Road Closure For Cement Stabilization will be on 275th and 200th. Extended Road Closure For Culvert Replacements will be on 1150th from The North Laydown Yard to CH 12. Road Closure For Asphalt will be on 400th from IL 54 to F01. Extended Road Closure For Cement Stabilization will be on 400th from 1600th to H04. Extended Road Closure For Asphalt will be on 1500th from G03 to South Laydown. Extended Road Closure For Asphalt on 300th to 1500th to 1600th. Extended Road Closure For Cement Stabilization will be on 950th from A03 to CH 12. Extended Road Closure For Cement Stabilization will be on 1039th from A01 to CH 12.
<u>Extended Road Closure Notice</u>	Extended Road Closure For Cement Stabilization will be on 300th from The POI to H07. This Road Closure will Extend Through Sunday, 7/22
	Extended Road Closure For Cement Stabilization will be on 1350th & 350th. This Road Closure will Extend Through Thursday, 7/26
	Extended Road Closure For Cement Stabilization will be on 400th from F01 to 1400th. This Road Closure will Extend Through Friday, 7/27
	Extended Road Closure For Cement Stabilization will be on 1400th from IL 54 to 275th This Road Closure will Extend Through Monday, 7/30
	Extended Road Closure For Cement Stabilization will be on 275th and 200th. This Road Closure will Extend Through Tuesday, 7/31
	Extended Road Closure For Culvert Replacements will be on 1150th from The North Laydown Yard to CH 12. This Road Closure will Extend Through Saturday, 7/28
	Extended Road Closure For Cement Stabilization will be on 400th from 1600th to H04. This Road Closure will Extend Through Wednesday, 8/1
	Extended Road Closure For Asphalt will be on 1500th from G03 to South Laydown. This Road Closure will Extend Through Saturday, 7/28
	Extended Road Closure For Asphalt on 300th to 1500th to 1600th. This Road Closure will Extend Through Saturday, 7/28
	Extended Road Closure For Cement Stabilization will be on 950th from A03 to CH 12. This Road Closure will Extend Through Saturday, 8/11
	Extended Road Closure For Cement Stabilization will be on 1039th from A01 to CH 12. This Road Closure will Extend Through Tuesday, 8/14
	Extended Road Closure For Cement Stabilization will be on 1150th from CH 12 to CH 10. This Road Closure will Extend Through Tuesday, 8/8



Monday 7/23

Road Closure For Asphalt will be on 400th from IL 54 to F01.

Extended Road Closure For Cement Stabilization will be on 400th from 1600th to H04.
 This Road Closure will Extend Through Wednesday, 8/1.

Tuesday 7/24

Extended Road Closure For Asphalt will be on 1500th from G03 to South Laydown.
 This Road Closure will Extend Through, Saturday, 7/28.

Extended Road Closure For Asphalt on 300th to 1500th to 1600th.
 This Road Closure will Extend Through, Saturday, 7/28.

Wednesday 7/25

Extended Road Closure For Cement Stabilization will be on 950th from A03 to CH 12.
 This Road Closure will Extend Through Saturday, 8/11.

Extended Road Closure For Cement Stabilization will be on 1039th from A01 to CH 12.
 This Road Closure will Extend Through Tuesday, 8/14.

Saturday 7/28

Extended Road Closure For Cement Stabilization will be on 1150th from CH 12 to CH 10.
 This Road Closure will Extend Through Tuesday, 8/8.

Please contact the following people if there are any questions.

Daniel Sheehan - dsheehan@swiftcurrentenergy.com

Antonio Bombaci - antonio.bombaci@enel.com

Moris Schiavoni - moris.schiavoni@enel.com