



Sunday, July 29, 2018  
PLAN OF THE DAY (PoD)

HillTopper Wind Farm  
74 WTC's  
GE 2.50 MW  
185 MW Capacity



Substantial Completion	Wednesday, October 31, 2018
COD	Saturday, December 01, 2018

**TODAY'S WEATHER FORECAST**

Conditions	Fair	Wind Direction	L&V	Wind Speed	Light & Variable	Dew Point	65%	Temperature	86 °F	64 °F	Humidity	54%	Precipitation	0%
------------	------	----------------	-----	------------	------------------	-----------	-----	-------------	-------	-------	----------	-----	---------------	----

**DAILY ROAD CLOSURES/BLOCKAGES**

Please help keep our guys safe and watch speeds in marked construction areas.

**Extended Road Closure Notice**

Extended Road Closure For Cement Stabilization will be on 1400th from IL 54 to 275th  
This Road Closure will Extend Through Saturday, 7/28.

Extended Road Closure For Cement Stabilization will be on 275th and 200th.  
This Road Closure will Extend Through Wednesday, 8/1.

Extended Road Closure For Cement Stabilization will be on 400th from 1600th to H04.  
This Road Closure will Extend Through Thursday, 8/2.

Extended Road Closure For Asphalt will be on 1500th from G03 to South Laydown.  
This Road Closure will Extend Through Saturday, 7/28.


Extended Road Closure For Asphalt on 300th to 1500th to 1600th.  
This Road Closure will Extend Through Saturday, 7/28

Extended Road Closure For Cement Stabilization will be on 1150th from Batch Plant to CH 10 (700th).  
This Road Closure will Extend Through Saturday, 8/4.

Extended Road Closure For Pulverization and Cement Stabilization will be on 1375th from D06 to 600th.  
This Road Closure will Extend Through Monday, 8/08.

Extended Road Closure For Pulverization and Cement Stabilization will be on 600th from 1375th to C08.  
This Road Closure will Extend Through Wednesday, 8/8.

Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A03 to CR 12.  
This Road Closure will Extend Through Wednesday, 8/11.



Extended Road Closure For Cement Stabilization will be on 950th from A03 to CR 12. This Road Closure will Extend Through Wednesday, 8/11

Extended Road Closure For Cement Stabilization will be on 1150th from Batch Plant to CH 10. This Road Closure will Extend Through Saturday, 8/04.

Extended Road Closure For Cement Stabilization will be on 1375th from D06 to 600th. This Road Closure will Extend Through Monday, 8/08

Extended Road Closure For Cement Stabilization will be on 600th from 1375th to C08. This Road Closure will Extend Through Wednesday, 8/8


Extended Road Closure For Cement Stabilization will be on 1400th from IL 54 to 275th. This Road Closure will Extend Through Saturday, 7/28.

Extended Road Closure For Cement Stabilization will be on 400th from 1600th to H04. This Road Closure will Extend Through Thursday, 8/02.

Extended Road Closure For Cement Stabilization will be on 500th. This Road Closure will Extend Through Wednesday, 8/07

Extended Road Closure For Asphalt will be on 1500th from G03 to laydown yard and 300th from 1500th to 1600th. This Road Closure will Extend Through Saturday, 7/28.

Extended Road Closure For Cement Stabilization will be on 275th and 200th. This Road Closure will Extend Through Wednesday, 8/01



Please contact the following people if there are any questions.  
 Daniel Sheehan - dsheehan@swiftcurrentenergy.com  
 Antonio Bombaci - antonio.bombaci@enel.com  
 Moris Schiavoni - moris.schiavoni@enel.com