



Tuesday, October 2, 2018
PLAN OF THE DAY (PoD)

HillTopper Wind Farm
74 WTG's
GE 2.50 MW
185 MW Capacity



Substantial Completion	Wednesday, October 31, 2018
COD	Saturday, December 1, 2018

TODAY'S WEATHER FORECAST


Conditions	SUNNY	Wind Direction	L&V	Wind Speed	Light & Variable	Dew Point	30 °F	Temperature	93 °F	66 °F	Humidity	75%	Precipitation	0%
------------	-------	----------------	-----	------------	------------------	-----------	-------	-------------	-------	-------	----------	-----	---------------	----

DAILY ROAD CLOSURES/BLOCKAGES

Please help keep our guys safe and watch speeds in marked construction areas.

**Extended Road Closure Notice
(For Public Road Works)**

- TUESDAY, 10/2 Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A02/3 to CH 10. This Road Closure will Extend Through Tuesday, 10/2.
- TUESDAY, 10/2 Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from 480th to E08. This Road Closure will Extend Through Tuesday, 10/2.
- TUESDAY, 10/2 Extended Road Closure For Asphalt Paving will be on CH 12 from IL 54 to 600th. This Road Closure will Start Friday, 10/5 through Monday, 10/8.



CRANE CROSSINGS				
CROSSING #	CROSSING LOCATION	CROSSING DATE	ROAD CLOSED	LINE DROP? POWER OUTAGE
BASE/MID CRANE				
#22	1039th from CH 10 to CH 12	2-Oct	12PM	1PM
ROTOR BUILD CRANE				
#17	600th from CH 10 to 600th	2-Oct	9AM	NO LINE DROP
#23	1150th from CH 10 to CH 12	2-Oct	12PM	NO LINE DROP
#24	1150th from CH 10 to CH 12	3-Oct	9AM	NO LINE DROP
#24	1150th from CH 10 to CH 12	4-Oct	12PM	NO LINE DROP
#25	1150th from CH 10 to CH 12	5-Oct	9AM	NO LINE DROP
#18	1150th from CH 10 to 600th	5-Oct	12PM	NO LINE DROP
TOP OUT CRANE				
#17	1150th from CH 10 to 600th	2-Oct	12PM	NO LINE DROP
#23	1150th from CH 10 to CH 12	4-Oct	9AM	10AM
#24	1150th from CH 10 to CH 12	5-Oct	9AM	NO LINE DROP

Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from 480th to E08. This Road Closure will Extend Through Tuesday,

Extended Road Closure For Asphalt Paving will be on CH 12 from IL 54 to 600th. This Road Closure will Start Friday, 10/5 through Monday,

****NOTICE: POWER OUTAGES ARE POSSIBLE DURING CRANE CROSSINGS DUE TO LINE DROPS****
Crossings that require a power outage will have a time along with "Line Drop" after the crossing number and location

Please contact the following people if there are any questions.
Daniel Sheehan - dsheehan@swiftcurrentenergy.com
Antonio Bombaci - antonio.bombaci@enel.com
Moris Schiavoni - moris.schiavoni@enel.com