



Monday, October 8, 2018
PLAN OF THE DAY (PoD)

HillTopper Wind Farm
74 WTG's
GE 2.50 MW
185 MW Capacity



Substantial Completion	Wednesday, October 31, 2018
COD	Saturday, December 15, 2018

TODAY'S WEATHER FORECAST

Conditions	CLOUDY	Wind Direction	NNE	Wind Speed	10-15 MPH	Dew Point	40 °F	Temperature	68 °F	54 °F	Humidity	71%	Precipitation	0%
------------	--------	----------------	-----	------------	-----------	-----------	-------	-------------	-------	-------	----------	-----	---------------	----


DAILY ROAD CLOSURES/BLOCKAGES

Please help keep our guys safe and watch speeds in marked construction areas.

**Extended Road Closure Notice
(For Public Road Works)**

MONDAY, 10/8
Extended Road Closure For Asphalt Paving will be on CH 9 from IL 54 to 600th. This Road Closure will Extend through Tuesday, 10/9.

MONDAY, 10/8
Extended Road Closure For Jump Bridge Removal will be on 1039th from CH 12 to CH 10. This Road Closure will Extend through Wednesday, 10/10.



CRANE CROSSINGS				
CROSSING #	CROSSING LOCATION	CROSSING DATE	ROAD CLOSED	LINE DROP? POWER OUTAGE
BASE/MID CRANE				
N/A	N/A	N/A	N/A	N/A
ROTOR BUILD CRANE				
#18	1150th from CH 10 to 600th	10-Oct	12PM	NO LINE DROP
#19	CH 10 from 1150th to 1039th	11-Oct	12PM	1PM
#22	1039th from CH 10 to 900th	12-Oct	11AM	12PM
TOP OUT CRANE				
#23	1150th from CH10 to CH 12	11-Oct	9AM	10AM
#19	CH 10 from 1150th to 1039th	12-Oct	9AM	10AM
#22	1039th from CH 10 to 900th	13-Oct	9AM	10AM

****NOTICE: POWER OUTAGES ARE POSSIBLE DURING CRANE CROSSINGS DUE TO LINE DROPS****
Crossings that require a power outage will have a time along with "Line Drop" after the crossing number and location

Please contact the following people if there are any questions.
Daniel Sheehan - dsheehan@swiftcurrentenergy.com
Antonio Bombaci - antonio.bombaci@enel.com
Moris Schiavoni - moris.schiavoni@enel.com