



Saturday, September 1, 2018  
PLAN OF THE DAY (PoD)

HillTopper Wind Farm  
74 WTC's  
GE 2.50 MW  
185 MW Capacity



Substantial Completion	Wednesday, October 31, 2018
COD	Saturday, December 1, 2018

**TODAY'S WEATHER FORECAST**

Conditions	Partly Cloudy	Wind Direction	NNW	Wind Speed	5-10 MPH	Dew Point	66 °F	Temperature	77 °F	57 °F	Humidity	94%	Precipitation	20%
------------	---------------	----------------	-----	------------	----------	-----------	-------	-------------	-------	-------	----------	-----	---------------	-----


**DAILY ROAD CLOSURES/BLOCKAGES**

Please help keep our guys safe and watch speeds in marked construction areas.

Saturday 9/1	Extended Road Closure For Pulverization and Cement Stabilization will be on 1039th from A01 to CH 12. This Road Closure will Extend Through Tuesday, 9/4
Saturday 9/1	Extended Road Closure For Cement Stabilization will be on 1400th from F05 to 400th. This Road Closure will Extend Through Wednesday, 9/5.
Saturday 9/1	Extended Road Closure For Pulverization and Cement Stabilization will be on 300th from H03 to 1750th. This Road Closure will Extend Through Thursday, 9/6.
Saturday 9/1	Extended Road Closure For Pulverization and Cement Stabilization will be on 400th from H04 to 1750th. This Road Closure will Extend Through Friday, 9/8
Saturday 9/1	Extended Road Closure For Pulverization and Cement Stabilization will be on 400th from 1400th to 1500th. This Road Closure will Extend Through Friday, 9/8.
Tuesday 9/4	Road Closure For Culvert Installation will be #71 & #72 on 1500th from 400th to 300th

**Extended Road Closure Notice  
(For Public Road Works)**

**Planned culvert installs are circled. Planned road improvements are highlighted.**



**\*\*NOTICE: POWER OUTAGES ARE POSSIBLE DURING CRANE CROSSINGS DUE TO LINE DROPS\*\***

**CRANE CROSSINGS**

**OFFLOAD**

- Crossing #15 - 9/1/18 @ 12PM
- Crossing #13 - 9/1/18 @ 2PM
- Crossing #21 - 9/4/18 @ 11AM
- Crossing #15 - 9/5/18 @ 2PM

**BASE/MID**

- Crossing #27 - 9/5/18 at 10AM
- Crossing #11 - 9/6/18 at 12PM
- Crossing #20 - 9/7/18 at 1PM

**Rotor Build**

- Crossing #2 - 9/5/18 at 12PM

**Top Out**

- Crossing #5 - 9/7/18 at 1PM
- Crossing #2 - 9/8/18 at 9am

Please contact the following people if there are any questions.  
Daniel Sheehan - dsheehan@swiftcurrentenergy.com  
Antonio Bombaci - antonio.bombaci@enel.com  
Moris Schiavoni - moris.schiavoni@enel.com