



Friday, September 7, 2018
PLAN OF THE DAY (PoD)

HillTopper Wind Farm
 74 WTC's
 GE 2.50 MW
185 MW Capacity



| | |
|------------------------|-----------------------------|
| Substantial Completion | Wednesday, October 31, 2018 |
| COD | Saturday, December 1, 2018 |

TODAY'S WEATHER FORECAST


| | | | | | | | | | | | | | | |
|------------|-------|----------------|---|------------|----------|-----------|-------|-------------|-------|-------|----------|-----|---------------|-----|
| Conditions | Sunny | Wind Direction | S | Wind Speed | 5-10 MPH | Dew Point | 49 -F | Temperature | 91 °F | 70 °F | Humidity | 65% | Precipitation | 20% |
|------------|-------|----------------|---|------------|----------|-----------|-------|-------------|-------|-------|----------|-----|---------------|-----|

DAILY ROAD CLOSURES/BLOCKAGES

Please help keep our guys safe and watch speeds in marked construction areas.


Extended Road Closure Notice
(For Public Road Works)

| | |
|------------|---|
| Friday 9/7 | Extended Road Closure For Pulverization and Cement Stabilization will be on 1039th from A01 to CH 12. This Road Closure will Extend Through Friday, 9/7. |
| Friday 9/7 | Extended Road Closure For Pulverization and Cement Stabilization will be on 300th from H03 to 1750th. This Road Closure will Extend Through Friday, 9/7. |
| Friday 9/7 | Extended Road Closure For Pulverization and Cement Stabilization will be on 400th from H04 to 1750th. This Road Closure will Extend Through Saturday, 9/8. |
| Friday 9/7 | Extended Road Closure For Pulverization and Cement Stabilization will be on 400th from 1400th to 1500th. This Road Closure will Extend Through Saturday, 9/8. |
| Friday 9/7 | Extended Road Closure For Tilling and Compaction will be on 1500th from G03 to 400th. This Road Closure will Extend Through Tuesday, 9/11. |
| Friday 9/7 | Extended Road Closure For Tilling and Compaction will be on 1400th from IL 54 to 500th. This Road Closure will Extend Through Tuesday, 9/11. |
| Friday 9/7 | Extended Road Closure For Tilling and Compaction will be on 500th from E02 to 1375th. This Road Closure will Extend Through Tuesday, 9/11. |
| Friday 9/7 | Extended Road Closure For Tilling and Compaction will be on 1375th from 500th to 600th. This Road Closure will Extend Through Tuesday, 9/11. |



****NOTICE: POWER OUTAGES ARE POSSIBLE DURING CRANE CROSSINGS DUE TO LINE DROPS****

****NOTICE: POWER OUTAGES ARE POSSIBLE DURING CRANE CROSSINGS DUE TO LINE DROPS****



CRANE CROSSINGS

OFFLOAD

- Crossing #17 (1150th btwn 600th & CH10) - 9/7
- Crossing #24 (1150th North of CH10) - 9/8
- Crossing #25 (1150th North of CH10) - 9/11
- Crossing #19 (700th West of 1150th) - 9/11 at 11am - 12pm Line Drop
- Crossing #22 (1039th North of CH10) - 9/13

BASE/MID

- Crossing #20 (700th West of 1400th) - 9/10 at 9am - 10am Line Drop
- Crossing #11 (CH09 North of IL54) - 9/10 @ 12PM - 1PM Line Drop
- Crossing #12 - 9/11
- Crossing #21 (CH09 North of CH10) - 9/13 at 9am - 10am Line Drop

Rotor Build

Top Out

- Crossing #2 (300th East of CH01) - 9/7 at 9am - 10am Line Drop
- Crossing #5 (1500th North of 300th) - 9/11 at 8:30am - 9AM Line Drop
- Crossing #4 (300th btwn 1500th & CH01) - 9/14 at 9am - 10am Line Drop

Please contact the following people if there are any questions.
Daniel Sheehan - dsheehan@swiftcurrentenergy.com
Antonio Bombaci - antonio.bombaci@enel.com
Moris Schiavoni - moris.schiavoni@enel.com