



Friday, September 21, 2018
PLAN OF THE DAY (PoD)

HillTopper Wind Farm
74 WTG's
GE 2.50 MW
185 MW Capacity



Substantial Completion Wednesday, October 31, 2018
COD Saturday, December 1, 2018

TODAY'S WEATHER FORECAST


Conditions	SUNNY	Wind Direction	L&V	Wind Speed	Light & Variable	Dew Point	30 °F	Temperature	93 °F	66 °F	Humidity	75%	Precipitation	0%
------------	-------	----------------	-----	------------	------------------	-----------	-------	-------------	-------	-------	----------	-----	---------------	----

DAILY ROAD CLOSURES/BLOCKAGES

Please help keep our guys safe and watch speeds in marked construction areas.

FRIDAY, 9/21	Extended Road Closure For Tilling and Compaction will be on 1500th from G03 to 400th. This Road Closure will Extend Through Saturday, 9/22.
FRIDAY, 9/21	Extended Road Closure For Pulverization and Cement Stabilization will be on 300th from H07 to 1750th. This Road Closure will Extend Through Wednesday, 9/26.
FRIDAY, 9/21	Extended Road Closure For Pulverization and Cement Stabilization will be on 400th from H04 to 1750th. This Road Closure will Extend Through Wednesday, 9/26.
FRIDAY, 9/21	Extended Road Closure For Tilling and Compaction will be on 1400th from IL 54 to 500th. This Road Closure will Extend Through Wednesday, 9/26.
FRIDAY, 9/21	Extended Road Closure For Tilling and Compaction will be on 500th from E02 to 1375th. This Road Closure will Extend Through Friday, 9/28.
FRIDAY, 9/21	Extended Road Closure For Tilling and Compaction will be on 1375th from 500th to 600th. This Road Closure will Extend Through Friday, 9/28.
FRIDAY, 9/21	Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A02/3 to CH 10. This Road Closure will Extend Through Friday, 9/28.
FRIDAY, 9/21	Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from 480th to E08. This Road Closure will Extend Through Friday, 9/28.

**Extended Road Closure Notice
(For Public Road Works)**



CRANE CROSSINGS				
CROSSING #	CROSSING LOCATION	CROSSING DATE	ROAD CLOSED	LINE DROP? POWER OUTAGE
OFFLOAD CRANE				
N/A	N/A	N/A	N/A	N/A
BASE/MID CRANE				
#15	600th between 1150th and CH 9	21-Sep	11AM	12PM
#23	1150th from CH 10 to CH 12	24-Sep	11AM	12PM
#24	1150th from CH 10 to CH 12	24-Sep	TBD	NO LINE DROP
#24	1150th from CH 10 to CH 12	26-Sep	9AM	NO LINE DROP
#17	1150th from 600th to CH 10	26-Sep	12PM	NO LINE DROP
#25	1150th from CH 10 to CH 12	27-Sep	9AM	NO LINE DROP
ROTOR BUILD CRANE				
#20	CH 10 from 1400th to 1375th	24-Sep	830AM	9AM
#21	CH 9 from CH 10 to 800th	25-Sep	11AM	12PM
TOP OUT CRANE				
#27	1375TH (BETWEEN 600TH & 700TH)	21-Sep	1PM	2PM
#20	CH 10 from 1400th to 1375th	24-Sep	830AM	9AM
#11	CH 9 from IL 54 to 500th	26-Sep	830AM	9AM
#21	CH 9 from CH 10 to 800th	27-Sep	9AM	10AM

****NOTICE: POWER OUTAGES ARE POSSIBLE DURING CRANE CROSSINGS DUE TO LINE DROPS****
 Crossings that require a power outage will have a time along with "Line Drop" after the crossing number and location

Please contact the following people if there are any questions.
 Daniel Sheehan - dsheehan@swiftcurrentenergy.com
 Antonio Bombaci - antonio.bombaci@enel.com
 Moris Schiavoni - moris.schiavoni@enel.com