



Saturday, September 29, 2018  
PLAN OF THE DAY (PoD)

HillTopper Wind Farm  
74 WTG's  
GE 2.50 MW  
185 MW Capacity



Substantial Completion Wednesday, October 31, 2018  
COD Saturday, December 1, 2018

**TODAY'S WEATHER FORECAST**


Conditions	SUNNY	Wind Direction	L&V	Wind Speed	Light & Variable	Dew Point	30 °F	Temperature	93 °F	66 °F	Humidity	75%	Precipitation	0%
------------	-------	----------------	-----	------------	------------------	-----------	-------	-------------	-------	-------	----------	-----	---------------	----

**DAILY ROAD CLOSURES/BLOCKAGES**

Please help keep our guys safe and watch speeds in marked construction areas.

SATURDAY, 9/29	Road Closure For Culvert #72 Install will be on 1500th from 400th to 300th. This Road Closure will Extend Through Saturday, 9/29.
SATURDAY, 9/29	Extended Road Closure For Tilling and Compaction will be on 500th from E02 to 1375th. This Road Closure will Extend Through Saturday, 9/29.
SATURDAY, 9/29	Extended Road Closure For Tilling and Compaction will be on 1375th from 500th to 600th. This Road Closure will Extend Through Saturday, 9/29.
SATURDAY, 9/29	Extended Road Closure For Pulverization and Cement Stabilization will be on 950th from A02/3 to CH 10. This Road Closure will Extend Through Tuesday, 10/2.
SATURDAY, 9/29	Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from 480th to E08. This Road Closure will Extend Through Tuesday, 10/2.
SATURDAY, 9/29	Extended Road Closure For Asphalt Paving will be on CH 12 from IL 54 to 600th. This Road Closure will Start Friday, 10/5 through Monday, 10/8.

**Extended Road Closure Notice  
(For Public Road Works)**



CRANE CROSSINGS					
CROSSING #	CROSSING LOCATION	CROSSING DATE	ROAD CLOSED	LINE DROP?	POWER OUTAGE
<b>BASE/MID CRANE</b>					
#18	1150th from CH 10 to 600th	1-Oct	9AM	NO LINE DROP	
#22	1039th from CH 10 to CH 12	2-Oct	12PM	1PM	
<b>ROTOR BUILD CRANE</b>					
#17	600th from CH 10 to 600th	30-Sep	9AM	NO LINE DROP	
#23	1150th from CH 10 to CH 12	2-Oct	12PM	NO LINE DROP	
#24	1150th from CH 10 to CH 12	3-Oct	9AM	NO LINE DROP	
#24	1150th from CH 10 to CH 12	4-Oct	12PM	NO LINE DROP	
#25	1150th from CH 10 to CH 12	5-Oct	9AM	NO LINE DROP	
#18	1150th from CH 10 to 600th	5-Oct	12PM	NO LINE DROP	
<b>TOP OUT CRANE</b>					
#21	CH 9 from CH 10 to 800th	29-Sep	9AM	10AM	
#15	600th from CH 9 to 1150th	1-Oct	12PM	1PM	
#23	1150th from CH 10 to CH 12	1-Oct	9AM	10AM	
#17	1150th from CH 10 to 600th	2-Oct	12PM	NO LINE DROP	
#24	1150th from CH 10 to CH 12	4-Oct	9AM	NO LINE DROP	

Extended Road Closure For Pulverization and Cement Stabilization will be on 1150th from 480th to E08. This Road Closure will Extend Through Tuesday.

Extended Road Closure For Asphalt Paving will be on CH 12 from IL 54 to 600th. This Road Closure will Start Friday, 10/5 through Monday.

**\*\*NOTICE: POWER OUTAGES ARE POSSIBLE DURING CRANE CROSSINGS DUE TO LINE DROPS\*\***  
Crossings that require a power outage will have a time along with "Line Drop" after the crossing number and location

Please contact the following people if there are any questions.  
Daniel Sheehan - dsheehan@swiftcurrentenergy.com  
Antonio Bombaci - antonio.bombaci@enel.com  
Moris Schiavoni - moris.schiavoni@enel.com